
Task Name Calendar Days

SESD PFFP FY 2015 UPDATE 358 days

1 INITIATION PHASE 90 days

1.1 Obtain Project/Cost Information from Departments 30 days

1.2 Finalize Project/Cost Information from Departments 60 days

2 ANALYSIS PHASE 70 days

2.1 Update Forecast Data 5 days

2.2 Calculate Development Impact Fees 5 days

2.3 Prepare Draft Financing Plan 60 days

3 REVIEW PHASE 151 days

3.1 Community Planning Group (CPG) Introduction 1 day

3.2 CPG Subcommittee Meeting* 60 days

3.3 Community Planning Group recommendation / public review 90 days

3.4 City interdepartmental review (e1472) 60 days

4 APPROVAL PHASE 33 days

4.1 Planning Commission 1 day

4.2 City Council/ Mayoral approval** 1 day 2/16
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SESD PUBLIC FACILITIES FINANCING PLAN UPDATE TIMELINE

*Assumes 2 subcommittee meetings with CPG
**New Development Impact Fees (DIF) rates effective 60 days after Mayoral approval.

Planning, Neighborhoods & Economic Development
Facilities Financing Section
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